
Project Manager Project Number, Name, & Limits Project Status-- January 6, 2016
Melissa McDonald                                            

River Watershed & Trails

CIP #412A  Small Drainage Projects -SF River at St. Francis 

Guage

Souder Miller (Design) Lockwood (Construction);  Pre-con 5/14, Construction 1/16 

Completion 3/31/16

Melissa McDonald                                            

River Watershed & Trails

CIP 412A, Small Drainage Projects & Repairs, Bishops 

Diversion displaced boulder in cross vane structure 

On-Call repair with Lockwood. Repair estimate have been requested 6/12/15. On-hold 

pending other work & funding

Melissa McDonald                                            

River Watershed & Trails

CIP 500 B, Drainage repair cross vanes @Nopal -- moved 

boulders (SF River Trail around Don Jose Loop) 

RFQ sent out 7/9/15. Sites SW (Design)-- Schedule  30% Design Plans 1/16; 60% Design 

on 2/16, 90% Design on 3/16. 

Melissa McDonald                                            

River Watershed & Trails

 CIP 412A, Small Drainage Projects & Repairs  Final design Souder Miller Associates (SMA) for grade control and bank adjacent to 

Alto Park @ Camino Alire. Kick-off meeting 11/15; 100%  Final Design 12/15. Bid 2/15. 

Construction Award 4/16

Melissa McDonald                                            

River Watershed & Trails

CIP #413D  Arroyo & Watershed Improvements, Arroyo 

Chamiso

Design Phase--Santa Fe Engineering (SFE); Design is 90% complete.  RFP in 

progress,ROW pending for private property south of Kachina Ridge; Construction Bid 

3/16. Construct 4/16

Melissa McDonald                                            

River Watershed & Trails

Arroyo de los Pinos, identified erosion Evaluation with Dave Canatch & Leroy Pacheco-- Internal scope & estimate complete 

10/5. Souder Miller & Associates negotiations 11/13 - 12/15/15. PO issued

Melissa McDonald                                            

River Watershed & Trails

SF River @ La Joya, just passed Ricardo Bridge. Steep 

erosion on south bank identified.

Evaluation in progress. 

Melissa McDonald                                            

River Watershed & Trails

Arroyo Chamisos Trail @ Gail Ryba (Near St. Francis) Arroyo Maintenance / protection of trail and bridge abutment.On-Call contracts, HO, 

Inc.  Construction Work completion 12/27/15. Re-seeding needed to complete.

Melissa McDonald                                            

River Watershed & Trails

Youth Work Training  RFP RFP bid pending. YouthWorks selected pending CC approval 4/13/16

Melissa McDonald                                            

River Watershed & Trails

Rain Gardens project @ W. Alameda & Sicomoro St. Site visit 10/1, evaluation in progress. Matching grant identified/SF River Fund. 

Proposal in process with non-profit partner

Melissa McDonald                                            

River Watershed & Trails

Adopt-the-River Program RFP On-going--Adopt-a-River program with SF Watershed Association. New RFP pending 

Spring 2016

Melissa McDonald                                            

River Watershed & Trails

Arroyo Assessment of 10 major arroyos Santa Fe Watershed Association, Kick-off 11/15. Work begun, completion 5/30/16

Leroy Pacheco                                                  

River Watershed & Trails

CIP # 859A Acequia Trail Crossing @ St. Francis/Cerrillos NMDOT 100% Certification June 2015, Fed CMAQ funds of $3.8 Million incl  City match 

for construction est. ; Louis Berger Group (LBG).Estimate RFB construction  in 1/16. 

Water Infiltration project.

James Martinez --River Watershed & 

Trails         

CIP #460D SF River Trail/E. Alameda Ped Improvements, 

Small Sidewalks Improvements – From El Alamo to Patrick 

Smith Park Driveway

Design Phase –Completed by Santa Fe Engineering & Consulting (SFEC); Cooperative 

Agreement between CoSF and NMDOT executed; Advertised RFB on 11/2/2015, 

Apparent Low Bidder was GM Emulsion; NMDOT and City of Santa Fe Reviewing Bid 

tabulations; Notice to Proceed anticipated to be on 2/1/2016. Construction to begin 

3/16 -- 30 days to completion

James Martinez -- River Watershed & 

Trails                                        
CIP # 460B-2 SF River Trail Improvements & Connections 

(Phase II),  Camino del Campo & Candelario, St. Francis 

Drive to Camino del Campo, Near La Madera at the Santa Fe 

River Trail, Improved Trail Connection at Paseo de la 

Conquistadora to River Trail, Improved trail connection from 

Camino de Chelly to Frenchy’s walkways.

Construction Phase - LBG; Phase II (Area B including downtown trail extension east of 

Del Campo to Don Gaspar) Planning to bid for Construction mid-January, Anticipate 

Construction Start after East Alameda Ped. Improvement Project. 4/16 --90 days to 

completion

Michelle Martinez--                                        

River Watershed & Trails

CIP #428A Santa Fe River Trail Drainage Repair at Nopal; 

Santa Fe Engineering  (Design) HO Construction, Inc. 

(Construction)

Construction complete, pending paperwork and As Builds from contractor       

River Trail Crossing @ St. Fran/W. Alameda
Council reallocated $1.8 Million away from this project and altered the scope from an 

underpass project to an at-grade crossing.

Leaving $200k budget, $77,515.94 was previously paid to Parsons Brinckerhoff (PB) for 

original scope.

CC approved new scope Feb.11, 2015 with Parsons Brinckerhoff 

Pending transfer of funds, construction to design

CIP 823 Defouri/Guadalupe St. Bridges              Design Complete

Bids to be opened 1/13/16

Construction Notice to Proceed is scheduled for 3/7/16.   Project time is 150 calendar 

days.

John Romero-- River, Watershed & Trails

John Romero-- River, Watershed & Trails


